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The Emergency Planning & Response Branch (EP&R) has been overseeing the 
Martha Rose Chemical facility on a bi-monthly basis. Each visit often 
included an inspection of the interior of the main building. 

Please keep our On-Scene Coordinator (OSC) posted on decisions and 
discussions by your personnel concerning this site. The following is a brief 
outline of those site visits. 

January 12, 1987 

On site with Russ Krohn (Weston/TAT). The following items were 
discussed: 

1. The OSC requested the removal of the oil layer from the pit in the 
"process robm." This was requested due to the fact Clean Sites, Inc., 
(CSI) had no plans to remove the oil as it contained high levels of PCBs 
and the oil was starting to emulsify with the water in the pit. 

2. CSI had conpleted a surface soil investigation of the area on the east 
side of the property. It was indicated the sairpling should be continued in 
the area west of the building to complete the surface characterization of the 
entire site. 

3. The submitted work plans were very generic and lacked enough site-
specific information to give the Agency an understanding of what the 
Potential Responsible Partys (PRPs) were proposing to do. 

During this site visit, a letter concerning the drums of napalm was 
delivered to the Dwight Thomas residence at Counsel's (CNSL) request. The 
Buxton residence was also visited to check on the status of the boat. 
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February 2, 1987 

George Hess and Roy Crossland, Environmental Protection Agency (EPA), 
returned to Holden. At the request of CNSL they delivered a follow-up 
letter to the Dwight Thomas residence. They also inspected the boat on the 
Buxton property. Two wipe samples (K358D001 and K358D002) were obtained 
from the boat in order for the Centers for Disease Control (CDC) to make a 
health determination. While in Holden they met Mr. Buxton who gave them the 
following information: 

1. Mr. Buxton was given some processed PCB oil to try but never purchased 
it knowingly. 

2. He indicated a lot of people in the area used the oil. Apparently, 
when the oil was delivered it would still be "hot." He indicated Rose had 
Allis Chalmers, Kansas City, test the oil and reported it would increase 
horsepower by 25%. One problem was that the fuel would leak out of seals in 
the engine. 

3. According to Mr. Buxton, Lawder Oil, (Holden) purchased a lot of oil 
from Rose Chemical. Also, Kansas City, Missouri, was using the oil to run 
the city buses. It was his understanding the oil was used at the local 
asphalt plant. 

4. Apparently Mr. Buxton contends Mr. McCoy moved the boat to it's present 
location without his prior knowledge. Also, Mr. McCoy used processed oil in 
his dozer. 

5. The last item Mr. Buxton indicated, but would not expound on, was why 
we were picking on the "little people," like himself, and not the 15 people 
high in the community. 

The items discussed at the facility with Cliff Kline of CSI are as 
follows. 

1. CSI showed the work plans submitted by Chemwaste on December 8, 1986. 
The plans were contained in three volumes. The first was labelled SPCC Plan 
and mostly contained the contigency plan provided by EPA and given to CSI. 
The second was a sampling and Quality Assurance/Quality Control (QA/QC) 
Plan. This plan, approximately 17 pages, indicated the grid size for the 
surface soil samples as 50' x 50' with 25 aliquots each. The last was the 
inventory plan, twelve pages in length, developed prior to the present 
computer system. The plans obviously contained more detail than the ones 
submitted by the PRPs to EPA. 

2. Apparently, CSI and ChertWaste conduct a walk through inspection on a 
daily basis at the end of the day. 

3. CSI submitted an inventory computer printout (dated 1/29/87) which was 
given to Steve Kinser (EPA/SPFD) on 2/3/87. 



February 17, 1987 

Received call from a Ms. Rowan of Kirkwelding (221-3030) who was trying 
to locate seven gas welding cylinders leased to Amercian Steel and American 
Steel's new address. (Apparently, American Steel owed money to Kirkwelding). 
The OSC indicated EPA removed four cylinders, 2 carbon dioxide, 1 argon and 1 
propane. Ms. Rowan requested to have the cylinders back when, or if, they 
are decontaminated. 

February 18, 1987 

Ed Skowronski indicated that, if the boat is to be left on site and or 
used as a hog house, it should be decontaminated down to 0.5 ug/per 100 cm^. 

February 20, 1987 

George Hess returned to the Holden facility. In addition to the site 
inspection, the draft work plans submitted the previous day were discussed. 
The following items were discussed with Cliff Kline. 

1. PRPs need to address the 20 - 30 ppm PCBs at the storm sewer outfall and 
the creek. 

2. QA plan should indicate who is responsible for QA and how a problem will 
be corrected. 

3. Area of May spill by the loading dock should be addressed. 

4. Samples should be stored in a secured area. 

5. The three aliquots from each bulk liquid tank will be combined to make 
one sample per tank. 

During the site inspection, a security firm was on site to evaluate the 
facility. Due to the existing building restraints, it would be nearly 
impossible to install an effective security system. ChentWaste discovered a 
storm sewer line between the north and south buildings. Mr. Kline wanted to 
know how to address the problem. It was indicated to sample sediment in 
intake and outfall. If contaminated, clean out the line accordingly. 

February 20, 1987 

Cliff Kline, CSI, was telephoned by George Hess, OSC, to go over the 
revised (2/87) Health and Safety Plan. The following items were discussed: 

1. The proposed water discharge level of 5 ppm is contrary to all 
discussions and recommendations proposed by the OSC through discussion with 
the Missouri Department of Natural Resources (MDNR), National Pollution 
Discharge Elimination System (NPDES), personnel. The criteria should be the 
following: 



<1.0 ug/liter PCBs 
<1.0 ml/liter settleable solids w/50 minute retention time 

Mr. Kline indicated he would correct. The PRPs are to get an NPDES permit 
from the State of Missouri, so the OSC does not have to be onsite every 
time the PRPs need to discharge storm water. 

2. The safety plan and contingency plan should be consistent. The plans 
use two different hospitals in the event of emergencies. The plan should 
pick one or the other or specifically mention both. 

3. The contingency plan should have the site telephone numbers listed. 

February 24, 1987 

Cliff Kline called to request the release of water from the bulk oil 
tank impoundments. The western most bermed area was nondetected at 0.1 
ug/liter PCBs. The OSC agreed to allow them to slowly siphon the water out 
of this diked area and allow water to drain across the site. The tank farm 
pond by the west dock was 32 ug/liter PCBs. The OSC indicated water could 
not be released until treated and sampled to <1 ug/liter PCBs. 

March 11, 1987 

George Hess was on site for a routine site inspection. Jim O'Brien was 
on site for CSI while Cliff Kline was on vacation. At the request of Martha 
Steincamp EPA/CNSL, CSI was shown the boat on the Buxton property. The 
following items were discussed. 

1. Apparently tank #ENR-051 contained a mixture of what appeared to be 
gasoline, kerosene and water. The materials were stratified in the tank and 
had a total PCB content of approximately 500 ppm. Mr. O'Brien indicated the 
material had a flash point of <70'̂ F. The material would be transported off 
site on 3/12/87 to the SCA incinerator near Chicago. Mr. O'Brien requested 
EPA be present during the transfer operation from the tank to the transport 
trucks. 

2. The OSC requested CSI to adjust the plastic sheeting covering items EPA 
returned during the removal action. Apparently, the bankruptcy trustee had 
an appraiser and a clean-up contractor onsite to inspect the items and they 
did not cover/recover all the items inspected. 

3. MDNR was expected to issue the permit, shortly, for the disposal of the 
Sewage Plant Sludge at the Double D Disposal Facility near Carrollton, 
Missouri. 

4. The official work plan resubmittal would be on March 16, 1987. 

5. ChemWaste would sign the SPCC plan. 

6. ChemWaste was in the process of phasing down and demobilizing. 



7. Due to a conversation the previous day between Gary Johnson and Bill 
Ward, Mr. O'Brien did not want to give the OSC any sample data officially 
until the lawyers had come to some consensus. 

8. The new air monitoring results would be available on March 18, 1987. 

March 12, 1987 

Roy Crossland and George Hess were on site during the transfer 
operation of the contents of tank 51 to the transport trucks. The material 
was transported offsite in two 5,000 gallon trucks. The Holden police 
chief was also at the site during the operation. 

March 16, 1987 

George Hess telephoned Cliff Kline and the following was discussed. 

1. CSI has received a permit from MDNR for the sewage sludge to go to the 
Carrollton disposal facility. Weather permitting, the material would be 
moved on March 18, 1987. 

2. When ChemWaste leaves the site, the emergency equipment would still be 
available on site. 

3. CSI had not completed an application for an NPDES permit. This 
activity would become a higher priority now that ChemWaste activities were 
concluded. 

4. The move of the Buxton boat was discussed. The proposed place to store 
the boat is outside and to the west of the south building. This location 
was agreed upon due to the fact the area is presently contaminated with PCBs 
at a level of 10 - 40 ppm. It was requested that the boat not be required 
to be bermed due to the constant maintenance required to discharge the 
collected storm water. It was indictated that the OSC would check into that 
possibility. 

5. The OSC indicated approximately one drum of contaminated rags would be 
returned to the site from the cleanup of the Hugh's Garage. 

6. Mr. Kline requested the OSC be onsite to show him the boat and discuss 
Administrative Order requirements. 

March 19, 1987 

George Hess was on site to meet with Cliff Kline, to monitor on-site 
progress and discuss PRP compliance with the AO. During the inspection, 
Chemwaste was in the process of loading and transporting the Holden POTW 
stabilized sludge to Carrollton, Missouri, for disposal. The following items 
were addressed. 

1. The sample results would be available to EPA after Henry Drushel (CSI -
QA/QC) reviewed and compiled the report. This report should be available 



the end of April or the first of May. The report would have the lab data and 
a site map showing sample locations. 

2. On-site air sanpling data was obtained up through last week and will be 
transmitted through the PRPs. 

3. The revised work plans will be submtted by the Steering Committee, not 
CSI. 

4. Mr. Kline was reminded that the status reports submitted to EPA should 
include manifests and destruction papers. The OSC indicated the reports 
need to be more detailed and include a schedule of proposed activities. 
Also, it would be good to document EPA site visits and discussions. 

5. Apparently, the contingency submitted in the work plans was for the 
activities while ChemWaste was on site. The equipment which is to remain on 
site would consist of a trailer foam unit, bulk liquid tank (CWM) small spill 
clean-up materials, a backhoe or bobcat and probably one forklift. At the 
present time, no clean-up personnel would be on site when ChemWaste 
completed demobilization around April 15. CSI is going to provide the 
Holden Fire Department with some contingency training. The vendor of the 
portable foam unit will teach the locals on it's useage. Arrangements are 
being made with the University of Missouri - Columbia to put on a course for 
local responders on how to deal with an incident at the facility. 

6. If CSI is to provide any personnel and equipment for any inventory 
work, EPA will have to come to some agreement with the PRP Steering 
Committee. At the present time, CSI will not provide anything for the 
upcoming inventory work unless approved by the Generator Committee. 

7. Concern was expressed about allegations made by the Carrollton group 
through the Bankruptcy Trustee that items returned to the site during the 
removal activities did not reach the site or have since left the site. 
CSI indicated nothing had left the site other than items requested by EPA to 
be removed (ie. sodium drums and other hazardous materials). When 
contractors leave the site, they will be checked. 

8. If the bankruptcy wants to look for items EPA has not returned to the 
site which the Carrollton group removed from the site prior to July 3, 1986, 
Jerry Hollingworth, CSI (former Danguard Security Officer), indicated he and 
Cindy Collier (Danguard Security Guard who has been on site since the 
beginning) could review their reports and compare to what EPA returned to 
the site. 

9. Prior to leaving Holden, Cliff Kline and the OSC went to the Buxton 
property to inspect the boat and to obtain it's dimensions. (40* x 12' x 
approx. 16' high) 


